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1.  Originator 
 
Tony Tillie 

2.  Log Date: 
      
7/10/03 

3.  CCR #: 
    03-0480 

4. Rev: 
     

5.  Tel: 
 
757.864.9222 

6. Rm #:  
 
2303F 

7. Dept. 
 
SAIC 

8. CCR Title: Request the use of COMM RACK 4 to House LaRC's DUE RAID HW  
 

9. Originator Signature/Date 
  
         Tony Tillie  07/8/03 

10.   Class  
        II 

11.  Type:    

CCR  
  

12. Need Date: July 15, 2003  
 

13.  Office Manager Signature/Date 
Vertley Hopson  07/8/03 
 

14.  Category of Change:  

Initial ECS Baseline Doc. 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
920-TDL-004 Rev 5 

17. Schedule 
Impact: 
None 

18.   CI(s) Affected:      

19.  Release Affected by this Change:  
N/A      

20. Date due to Customer: 
            July 15, 2003 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
      

23.   Problem:  (use additional Sheets if necessary) 
The DUE RAIDS (total of 7), which are LaRC owned HW items, are scattered about on desktops in the DUE area.  This poses a weight 
problem for those RAIDS on cubicle-type worksurfaces, as the worksurface tend to bow from the weight. 

24.  Proposed Solution:  (use additional sheets if necessary) 
Rather than send COMM RACK 4 (EIN 1606) back to Landover, it has been suggested that it be put in service as a DUE RAID cabinet.  
This would allow for better organization of DUE RAID resources, a cleaner appearance in the DUE area, and allow for more work space in 
the DUE area. 
 
Therefore, LaRC is requesting use of this COMM Rack to house and store DUE RAIDS on an indefinite basis. 

25.  Alternate Solution:  (use additional sheets if necessary) 
Leave the DUE area as is and return COMM rack to Landover. 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
Leave the DUE area as is and return COMM rack to Landover. 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
NA 

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  EDF/SCDV CCB Chair (Sign/Date): 
 
 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  M&O CCB Chair (Sign/Date): 
Gary Gavigan  /s/  7/15/03 

  Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 

CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O 
 


